

## Performance Evaluation Details

<b>ID</b>	E6
<b>Project</b>	Task Order Contract for Minor Construction
<b>Project Number</b>	23ITB138741K-JAJ (C)
<b>Supplier</b>	Complete Contracting Partners LLC
<b>Supplier Project Contact</b>	Quincy Collins (preferred language: English)
<b>Performance Program</b>	Construction Services
<b>Evaluation Period</b>	04/01/2025 to 06/30/2025
<b>Effective Date</b>	07/08/2025
<b>Evaluation Type</b>	Formal
<b>Interview Date</b>	06/30/2025
<b>Expectations Meeting Date</b>	06/30/2025
<b>Status</b>	Completed
<b>Publication Date</b>	07/08/2025 07:09 PM EDT
<b>Completion Date</b>	07/08/2025 07:09 PM EDT
<b>Evaluation Score</b>	88

### Related Documents

There are no documents associated with this Performance Evaluation

## OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

### SCHEDULE

14/20

Rating

**Satisfactory:** Delivered on schedule or on approved amended schedule. Monitoring and forecasting of schedule as per Contract requirements.

Comments

Schedule delay due to sub-contractors' performance issues

### BUDGET MANAGEMENT

20/20

Rating

**Outstanding:** Reasonable pricing on Scope Changes and processed in an expedited manner. Outstanding cost control. Changes in project scope outside of the consultant's control are identified quickly, with consideration given to the financial and budget implications. Scope changes submitted quickly with thorough rational and fair costing.

Comments

*Not Specified*

### OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

**Excellent:** Commendable Project Management that exceeds in some areas.

Comments

*Not Specified*

### COST CONTROL

20/20

Rating

**Outstanding:** Proactive tracking and forecasting of the construction contract on a regular basis. This includes expedited and relevant input on Contractor claim submissions, with thorough justification and guidance on cost control of the construction contract. Proactively documents to the User Department potential cost overruns.

Comments

*Not Specified*

### OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

**Excellent:** Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

*Not Specified*

### GENERAL COMMENTS

Comments

*Not Specified*