Performance Evaluation Details

ID E3

ProjectCost Allocation PlanProject Number24RFP09272431C-MHSupplierCherry Bekaert LLP

Supplier Project Contact Omar Daniels (preferred language: English)

Performance ProgramProfessional ServicesEvaluation Period07/01/2025 to 09/30/2025

Evaluation TypeFormalInterview DateNot SpecifiedExpectations Meeting DateNot Specified

StatusDraftEvaluation Score82

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - PROFESSIONAL SERVICES

Evaluation Score Range Outstanding = 90-100% Excellent = 80-89% Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

PROJECT MANAGEMENT 17/20

Rating

Excellent: Project Management that exceeds in some areas. Understanding of project objectives, risks and Contract requirements was above average and required little direction from the User Department.

Comments Not Specified

SCHEDULE 17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of

project schedule.

Comments Not Specified

QUALITY OF DESIGN, REPORTS AND DELIVERABLES 14/20

Rating

Satisfactory: Deliverables meet requirements and have an average number of

issues on reports and deliverables.

Comments No reports were due as of 9/30/25

COMMUNICATIONS AND CO-OPERATION 17/20

Rating

Excellent: Co-operative and timely response to the User Department concerns.

Comments Not Specified

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS 17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and

exceeds expectations in some areas.

Comments Not Specified

GENERAL COMMENTS

Comments Not Specified