

Performance Evaluation Details

ID	E4
Project	Task Order Contract for Minor Construction
Project Number	23ITB138741K-JAJ (B)
Supplier	Hawk Construction Company LLC
Supplier Project Contact	Miles Traylor (preferred language: English)
Performance Program	Construction Services
Evaluation Period	04/01/2025 to 06/30/2025
Effective Date	08/15/2025
Evaluation Type	Formal
Interview Date	08/14/2025
Expectations Meeting Date	Not Specified
Status	Completed
Publication Date	08/15/2025 07:10 AM EDT
Completion Date	08/15/2025 07:10 AM EDT
Evaluation Score	85

Related Documents

There are no documents associated with this Performance Evaluation

OVERALL RATING GUIDE - CONSTRUCTION SERVICES

Evaluation Score Range

Outstanding = 90-100%

Excellent = 80-89%

Satisfactory = 70-79%

Needs Improvement = 50-69%

Unsatisfactory = -50%

SCHEDULE

17/20

Rating

Excellent: Delivered ahead of original completion date with some effort by Consultant to meet or exceed project milestone dates, or on original schedule with increased scope. At times, proactive approach to monitoring and forecasting of project schedule.

Comments

Hawk Construction is punctual and prepared during site visits, project review, and closeout walk through.

BUDGET MANAGEMENT

17/20

Rating

Excellent: Design within budget and exceeds in some areas. Changes in project scope are identified and are submitted with rational and fair costing.

Comments

Projects are executed within budget with little to no changes in price adjustments.

OVERALL CONSTRUCTION PROJECT MANAGEMENT

17/20

Rating

Excellent: Commendable Project Management that exceeds in some areas.

Comments

Team members are periodically monitored for progress and are present during any modifications that are identified.

COST CONTROL

17/20

Rating

Excellent: Claims process managed well and at times are expedited. At times actively sent documents to the User Department concerning potential cost overruns.

Comments

Projects are proposed with cost savings for the best approach to execution.

OVERSIGHT OF CONTRACTOR COMPLIANCE WITH CONTRACT DOCUMENTS

17/20

Rating

Excellent: Proactive approach to oversight of Contract compliance. Compliance issues are resolved in a timely manner to the User Department's satisfaction and exceeds expectations in some areas.

Comments

Hawk Construction is reliable and comply with expectations of the contract.

GENERAL COMMENTS

Comments

Not Specified